Attendance : Devin, Casey, Adam
Start: 6:30 pm
End: 8:00 pm

Talked about testing our features and milestone 5

Decided to each take a feature for milestone 5 and would touch base about how successful or not we were

Devin has to put users into a database through a registration tool, log-in page
Casey is going to continue working on location and using the database to implement that
Adam continue working on the filter and implementing a hours filter